

S&T , AFC

Sl. No.	File No.	Subject	File Serial No.	Volume No.	Part File No.	Year	C. No	Created Date
1	BMRCL 94V17 S&T 2007	S&T Contract File	94	17	0	2007	11526	16/11/2016
2	BMRCL 94 P(P1) S&T 2008	S & T Contract	94	1	2	2008	11273	24/10/2016
3	BMRCL/S&T/E-94/Vol-14/2008-09	Singalling & Telecommnication Contract	94	14	0	2008	10716	22/08/2016
4	BMRCL S&T E 94 2008-09	S&T Contract File	94	1	0	2008	338	01/07/2014
5	BMRCL/S&T/E-94/Vol-2/2008-09	S&T Contract File	94	2	0	2008	339	01/07/2014
6	BMRCL/S&T/E-94/Vol-3/2008-09	S&T Contract File	94	3	0	2008	340	01/07/2014
7	BMRCL/S&T/E-94/Vol-4/2008-09	S&T Contract File	94	4	0	2008	341	01/07/2014
8	BMRCL/S&T/E-94/Vol-5/2008-09	S&T Contract File	94	5	0	2008	342	01/07/2014
9	BMRCL/S&T/E-94/Vol-6/2008-09	S&T Contract File	94	6	0	2008	343	01/07/2014
10	BMRCL/S&T/E-94/Vol-7/2008-09	S&T Contract File	94	7	0	2008	344	01/07/2014
11	BMRCL/S&T/E-94/Vol-8/2008-09	S&T Contract File	94	8	0	2008	345	01/07/2014
12	BMRCL/S&T/E-94/Vol-9/2008-09	S&T Contract File	94	9	0	2008	346	01/07/2014
13	BMRCL/S&T/E-94/Vol-10/2008-09	S&T Contract File	94	10	0	2008	347	01/07/2014
14	BMRCL/S&T/E-94/Vol-11/2008-09	S&T Contract File	94	11	0	2008	348	01/07/2014
15	BMRCL/S&T/E-94/Vol-12/2008-09	S&T Contract File	94	12	0	2008	349	01/07/2014
16	BMRCL/S&T/E-94/Vol-13/2008-09	S&T Contract File	94	13	0	2008	350	01/07/2014
17	BMRCL/AFC/E-133/Vol-1/2008-09	AFC Contract File	133	1	0	2008	351	01/07/2014
18	BMRCL/AFC/E-133/Vol-2/2008-09	AFC Contract File	133	2	0	2008	352	01/07/2014
19	BMRCL/AFC/E-133/Vol-3/2008-09	AFC Contract File	133	3	0	2008	353	01/07/2014
20	BMRCL/AFC/E-133/Vol-4/2008-09	AFC Contract File	133	4	0	2008	354	01/07/2014
21	BMRCL/AFC/E-133/Vol-5/2008-09	AFC Contract File	133	5	0	2008	355	01/07/2014
22	BMRCL/AFC/E-133/Vol-6/2008-09	AFC Contract File	133	6	0	2008	356	01/07/2014
23	BMRCL/AFC/E-133/Vol-7/2008-09	AFC Contract File	133	7	0	2008	357	01/07/2014
24	BMRCL/AFC/E-133/Vol-8/2008-09	AFC Contract File	133	8	0	2008	358	01/07/2014
25	GC 2 AFC 2008	TENDER NO:1-AFC -PQ	2	1	0	2008	2395	27/08/2014
26	GC 2 AFC 2008	TENDER NO.-1 AFC PQ EVALUATION REPORT DATED 30.08.2008	2	2	0	2008	2396	27/08/2014
27	GC 2 AFC 2008	TENDER NO.-1 AFC PQ EVALUATION REPORT REVISED DATED 26.09.2008	2	3	0	2008	2397	27/08/2014
28	GC 2 AFC 2008	ADDENDUM-1 TO THE TENDER EVALUATION(REVISED) DATED 26.09.2008	2	4	0	2008	2398	27/08/2014
29	BMRCL/S&T/E-94/Vol-18/2008-09	S&T Contract File	94	18	0	2008	14442	28/11/2017
30	BMRCL 1V13 S&T 2009	Signalling Works	1	13	0	2009	13921	09/10/2017
31	BMRCL S&T 2009	Telecom Customsm vol-5 ST 0001	0	1	0	2009	12899	24/05/2017

32	GC 2 AFC 2009	ADDENDUM-2 TO THE TENDER EVALUATION(REVISED) DATED 26.09.2008	2	5	0	2009	2399	27/08/2014
33	GC 2 AFC 2009	ADDENDUM-3 TO THE TENDER EVALUATION(REVISED) DATED 26.09.2008	2	6	0	2009	2400	27/08/2014
34	GC 1 AFC 2009	CONTRACT NO.-2 AFC-DM VOLUME-1	1	1	0	2009	2401	27/08/2014
35	GC 1 AFC 2009	CONTRACT NO.-2 AFC-DM VOLUME-2	1	2	0	2009	2402	27/08/2014
36	GC 1 AFC 2009	CONTRACT NO.-2 AFC-DM VOLUME-3	1	3	0	2009	2403	27/08/2014
37	GC 1 AFC 2009	CONTRACT NO.-2 AFC-DM VOLUME-4	1	4	0	2009	2404	27/08/2014
38	GC 1 AFC 2009	CONTRACT NO.-2 AFC-DM VOLUME-5	1	5	0	2009	2405	27/08/2014
39	GC 2 AFC 2009	PRE-BID QUERIES & ADDENDUM NO.-1	2	1	0	2009	2406	27/08/2014
40	GC 2 AFC 2009	ADDENDUM-2	2	2	0	2009	2407	27/08/2014
41	GC 2 AFC 2009	ADDENDUM-3	2	3	0	2009	2408	27/08/2014
42	GC 3 AFC 2009	STAGE-1: EVALUATION REPORT ON COMPLETENESS AND VALIDITY	3	1	0	2009	2409	27/08/2014
43	GC 3 AFC 2009	STAGE-2: TECHNICAL EVALUATION REPORT	3	2	0	2009	2410	27/08/2014
44	GC 3 AFC 2009	STAGE-3: FINANCIAL EVALUATION REPORT	3	3	0	2009	2411	27/08/2014
45	GC 3 AFC 2009	STAGE-3: FINANCIAL EVALUATION REPORT (REVISED)	3	4	0	2009	2412	27/08/2014
46	GC 4 AFC 2009	CONTRACT AGREEMENT: PART- I	4	1	0	2009	2413	27/08/2014
47	GC 4 AFC 2009	CONTRACT AGREEMENT: PART- II	4	2	0	2009	2414	27/08/2014
48	GC 4 AFC 2009	CONTRACT AGREEMENT: PART- III	4	3	0	2009	2415	27/08/2014
49	GC 4 AFC 2009	CONTRACT AGREEMENT: PART- IV	4	4	0	2009	2416	27/08/2014
50	GC 4 AFC 2009	CONTRACT AGREEMENT: PART- V A	4	5	0	2009	2417	27/08/2014
51	GC 4 AFC 2009	CONTRACT AGREEMENT: PART- V B	4	6	0	2009	2418	27/08/2014
52	BMRCL/ST-0002/STAFF/Vol-1/2009-10	STAFF	2	1	0	2009	362	01/07/2014
53	BMRCL/2S&T-DM-SIGNALLING-WORKS/ST-0001/Vol-1/2009-10	Signalling Works	1	1	0	2009	363	01/07/2014
54	BMRCL/E-153/S&T-DOT-WPC/Vol-1/2009-10	DOT/WFC license for TETRA & BBRS	153	1	0	2009	376	02/07/2014
55	BMRCL/E-152/AFC/Banking/Vol-1/2009-10	Co-branding of Metro cards for banking applications	152	1	0	2009	378	02/07/2014
56	BMRCL/2AFC-DM/AFC-WORKS/ST-0001/Vol-1/2009-10	AFC Works	1	1	0	2009	379	02/07/2014
57	BMRCL/S&T/Vol.I/2009-10/Vol.I/GC Meeting	GC Meeting	3	1	0	2009	1947	20/08/2014
58	BMRCL 12V05 S&T 2009	DOT/WPC License for Tetra	12	5	0	2009	11721	07/12/2016
59	BMRCL/2S&T-DM-SIGNALLING-WORKS/ST-0012/Vol-1/2009-10	2S&T-DM-SIGNALLING-WORKS	1	12	0	2009	6550	28/05/2015
60	BMRCL/ST-0002/STAFF/Vol-2/2009-10	STAFF	2	2	0	2009	6551	29/05/2015
61	BMRCL 1 CST 2009	AFC Works	1	10	0	2009	9890	31/05/2016
62	BMRCL/03/AFC/Vol.I/2010/Prepaid Voucher	Prepaid Voucher (Scratch Card) for VMS	3	1	0	2009	2179	25/08/2014
63	GC 13 CST 2010	O&M MANUALS	13	1	0	2010	2172	23/08/2014
64	BMRCL 00007 AFC 2010	AFC Cards	7	1	0	2010	2178	25/08/2014

65	BMRCL/01/CST/2010/Vo I.I/IMPREST AMOUNT	Imprest Amount	9	1	0	2010	2449	28/08/2014
66	BMRCL/FFC/AFC-0004/Vol-I/2010-11	Fare Fixation Committee	4	1	0	2010	2450	28/08/2014
67	BMRCL/02/AFC/2010/Vo I.I/VMS	AFC Gateway System software for Airtel & Acquirer Banks	5	1	0	2010	2451	28/08/2014
68	BMRCL/S&T-PAYMENTS/THALES/Vol. I/2010-11	Thales Payment	8	1	0	2010	2034	21/08/2014
69	GC 12 CST 2010	DETAILED DESIGN REACH-1	12	1	0	2010	2161	23/08/2014
70	GC 14 CST 2010	FAT REPORT REACH-1	14	1	0	2010	2166	23/08/2014
71	GC 12 CST 2010	DETAILED DESIGN REACH-4/4A	12	3	0	2010	2163	23/08/2014
72	GC 12 CST 2010	DETAILED DESIGN REACH-2	12	4	0	2010	2164	23/08/2014
73	BMRCL/01/CST/2010/Po wer Req.	Power Requirement for S&T Equipments (Reach-1)	10	1	0	2010	3318	08/09/2014
74	BMRCL/05/CST/Telecom /Vol.1/2012/AFC Gateway Server	AFC Gateway server	6	1	0	2010	3330	09/09/2014
75	BMRCL/01/AFC/Vol.1/20 10/Business Reg.	Business regulations for AFC System	8	1	0	2010	3360	10/09/2014
76	GC 2 AFC 2010	Samsung SDS volume1	2	1	0	2010	3587	30/10/2014
77	BMRCL 11 S&T 2010	Business Regulation for AFC System	11	1	0	2010	9029	28/09/2015
78	BMRCL 0008V07 S&T 2010	Thales Payment	8	7	0	2010	7863	17/07/2015
79	BMRCL 133V08 S&T 2010	Signalling & Telecommunication AFC contract	133	8	0	2010	8462	13/08/2015
80	BMRCL/S&T-PAYMENTS/THALES/Vol. V/2010-11	S&T Payments Thales Vol-5	8	5	1	2010	9101	09/10/2015
81	BMRCL 15V05 S&T 2010	S&T Payments (April)	15	5	0	2010	12327	21/02/2017
82	BMRCL 16V08 S&T 2010	Samsung Payments	16	8	0	2010	12328	21/02/2017
83	BMRCL 15 S&T 2010	Samsung Payment	15	2	0	2010	12329	21/02/2017
84	BMRCL 20V02 S&T 2010	Contract No 3 S&T SA (original)	20	2	0	2010	10717	22/08/2016
85	BMRCL/S&T/Vol.I/2009- 10/Vol.I/Task Meeting	Task meeting	5	1	0	2010	1948	20/08/2014
86	GC 1 CST 2010	PRELIMINARY DESIGN	1	1	0	2010	1950	21/08/2014
87	GC 2 CST 2010	DETAILED DESIGN REACH-1	2	1	0	2010	1951	21/08/2014
88	GC 3 CST 2010	FAT REPORT REACH-1 Cables R1	3	1	0	2010	1957	21/08/2014
89	GC 4 CST 2010	FAT REPORT REACH-1 Equipmets R1	4	1	0	2010	1958	21/08/2014
90	BMRCL/S&T-PAYMENTS/API/Vol.I/2 010-11	APIL Payment	6	1	0	2010	1960	21/08/2014
91	BMRCL/CRS/ST-0004/Vo. I/2010-11	Commissioner of Railway Safety - CRS	4	1	0	2010	1940	20/08/2014
92	BMRCL/AFC-Payments/Sansung/Vol.I /2010-11	Samsung / Kalindee Payment	1	1	0	2010	1936	19/08/2014
93	BMRCL/2S&T-DM-TELECOM-WORKS/ST-0001/Vol-2/2009-10	Telecom Works	2	1	0	2010	387	05/07/2014
94	BMRCL/AFC-0003/BMTC Integrated/Vol-I/2010- 11	Integrated Metro & BMTC Ticket	3	1	0	2010	731	14/07/2014
95	BMRCL/S&T/BoD-HPC/2010-11	BOD HPC Meeting	3	1	0	2010	382	02/07/2014
96	BMRCL/S&T/BoD-HPC/Vol-2/2010-11	BOD HPC Meeting	3	2	0	2010	383	02/07/2014
97	BMRCL/ACQUIRER BANK/AFC-0002/Vol.1/2009-10/	Acquirer Bank	2	1	0	2010	384	02/07/2014
98	BMRCL/2S&T-DM-TELECOM-WORKS/ST-0001/Vol-1/2009-10	Telecom Works	1	1	0	2010	385	02/07/2014

99	BMRCL/2S&T-DM-SIGNALLING-WORKS/ST-0001/Vol-2/2009-10	Signalling Works	1	2	0	2010	364	01/07/2014
100	BMRCL/2S&T-DM-SIGNALLING-WORKS/ST-0001/Vol-3/2009-10	Signalling Works	1	3	0	2010	365	01/07/2014
101	BMRCL/2S&T-DM-SIGNALLING-WORKS/ST-0001/Vol-4/2009-10	Signalling Works	1	4	0	2010	366	01/07/2014
102	BMRCL/ELE/S&T/General Corress./Vol.-1 /2008 [E-94(A)]	General Correspondence	94	1	1	2010	359	01/07/2014
103	BMRCL/ELE/S&T/General Corress./Vol.-2 /2008 [E-94(A)]	General Correspondence	94	2	1	2010	360	01/07/2014
104	BMRCL/ELE/S&T/General Corress./Vol.-2 /2008 [E-94(A)]	General Correspondence	94	3	1	2010	361	01/07/2014
105	GC 4 AFC 2010	SUPPLEMENTARY CONTRACT AGREEMENT	4	7	0	2010	2419	27/08/2014
106	GC 1 AFC 2010	FAT INSPECTION REPORT REACH-1: GATE,TOM,CRD,RVCT,P&R,CID/CPD	1	1	0	2010	2420	27/08/2014
107	GC 1 AFC 2010	FAT 100% SAMPLING TEST REPORT R1: TOM,CRD,RVCT	1	2	0	2010	2421	27/08/2014
108	GC 1 AFC 2010	FAT 100% SAMPLING TEST REPORT R1: AUTOMATIC GATE	1	3	0	2010	2422	27/08/2014
109	GC 1 AFC 2010	TPYE TEST REPORT	1	4	0	2010	2423	27/08/2014
110	GC 5 CST 2010	INSTALLATION TEST PLAN REACH-1	5	1	0	2010	1966	21/08/2014
111	BMRCL/S&T-PAYMENTS/APIL/Vol-II/2010-11	APIL Payment	6	2	0	2010	1970	21/08/2014
112	GC 6 CST 2010	PAT PLAN REACH-1	6	1	0	2010	1978	21/08/2014
113	GC 7 CST 2010	PAT PLAN REACH-3/3A	7	1	0	2010	1979	21/08/2014
114	GC 8 CST 2010	PAT REPORT REACH-1	8	1	0	2010	1981	21/08/2014
115	GC 9 CST 2010	SAT PLAN REACH-1	9	1	0	2010	1984	21/08/2014
116	GC 10 CST 2010	ITC PLAN REACH-3/3A	10	1	0	2010	1991	21/08/2014
117	GC 11 CST 2010	ITC REPORT REACH-3/3A	11	1	0	2010	1994	21/08/2014
118	BMRCL/S&T-PAYMENTS/ATSA/Vol.I/2010-11	ATSA Payment	7	1	0	2010	2029	21/08/2014
119	BMRCL 1 S&T 2010	Thales Payments	1	7	1	2010	12937	29/05/2017
120	BMRCL 95V02 S&T 2010	S&T Payments Thales Portugal SA	95	2	0	2010	13152	06/07/2017
121	BMRCL 25V04 S&T 2010	DOT/WPC License for BBRS	25	4	0	2010	12771	26/04/2017
122	BMRCL 12 S&T 2010	Payments Thales (part file)	12	1	1	2010	13164	07/07/2017
123	BMRCL/02/CST/2017/IMPREST AMOUNT/Vol-2	IMPREST AMOUNT - VOL 2	2	2	0	2011	13287	22/07/2017
124	BMRCL 3 CST 2011	OPERATIONS	3	4	0	2011	13869	04/10/2017
125	BMRCL 1 S&T 2011	AFC Works	1	3	1	2011	13163	07/07/2017
126	BMRCL/S&T-PAYMENTS/ATSA/Vol.II/2010-11	ATSA Payment	7	2	0	2011	2030	21/08/2014
127	BMRCL/S&T-PAYMENTS/ATSA/Vol.III/2010-11	ATSA Payment	7	3	0	2011	2031	21/08/2014
128	GC 10 CST 2011	ITC PLAN REACH-1	10	1	0	2011	1990	21/08/2014
129	GC 11 CST 2011	ITC REPORT REACH-1	11	1	0	2011	1993	21/08/2014
130	GC 9 CST 2011	SAT REPORT REACH-1	9	1	0	2011	1987	21/08/2014
131	BMRCL/S&T-PAYMENTS/APIL/Vol.III/2010-11	APIL Payment	6	3	0	2011	1971	21/08/2014

132	GC 8 CST 2011	INSTALLATION TEST REPORT REACH-1	8	1	0	2011	1972	21/08/2014
133	GC 1 AFC 2011	FAT REPORT CARDS & TOKENS	1	5	0	2011	2424	27/08/2014
134	GC 1 AFC 2011	INSTALLATION VERIFICATION TEST (IVR): OCC, BAIYAPPANAHALLI	1	1	0	2011	2425	27/08/2014
135	GC 1 AFC 2011	INSTALLATION VERIFICATION TEST (IVR): INDIRANAGAR(CONCOURSE),OLD MADRAS ROAD/S V ROAD	1	2	0	2011	2426	27/08/2014
136	GC 1 AFC 2011	INSTALLATION VERIFICATION TEST (IVR): HALASURU, INDIRA NAGAR(ROAD LEVEL)	1	3	0	2011	2427	27/08/2014
137	GC 1 AFC 2011	INSTALLATION VERIFICATION TEST (IVR): M G ROAD BLOCK-A,TRINITY	1	4	0	2011	2428	27/08/2014
138	GC 2 AFC 2011	PARTIAL ACCEPTANCE TEST (PAT): S V ROAD, BAIYAPPANAHALLI	2	1	0	2011	2429	27/08/2014
139	GC 2 AFC 2011	PARTIAL ACCEPTANCE TEST (PAT): HALASURU, INDIRA NAGAR	2	2	0	2011	2430	27/08/2014
140	GC 2 AFC 2011	PARTIAL ACCEPTANCE TEST (PAT): OCC/CCS,MG ROAD BLOCK-A,TRINITY	2	3	0	2011	2431	27/08/2014
141	GC 3 AFC 2011	SYSTEM ACCEPTANCE TEST (SAT): S V ROAD, BAIYAPPANAHALLI	3	1	0	2011	2432	27/08/2014
142	GC 3 AFC 2011	SYSTEM ACCEPTANCE TEST (SAT): HALASURU, INDIRA NAGAR	3	2	0	2011	2433	27/08/2014
143	GC 3 AFC 2011	SYSTEM ACCEPTANCE TEST (SAT): M G ROAD BLOCK-A,TRINITY	3	3	0	2011	2434	27/08/2014
144	GC 4 AFC 2011	INTEGRATION TEST (IT) & SERVICE TRIAL (ST): ALL STATIONS REACH-1	4	1	0	2011	2435	27/08/2014
145	BMRCL/2S&T-DM-SIGNALLING-WORKS/ST-0001/Vol-5/2009-10	Signalling Works	1	5	0	2011	367	01/07/2014
146	BMRCL/E-153/S&T-DOT-WPC/Vol-2/2009-10	DOT/WFC license for TETRA & BBRS	153	2	0	2011	377	02/07/2014
147	BMRCL/2S&T-DM-SIGNALLING-WORKS/ST-0001/Vol-6/2009-10	Signalling Works	1	6	0	2011	1841	18/08/2014
148	BMRCL 03 S&T 2011	OPERATIONS	3	1	0	2011	1920	18/08/2014
149	BMRCL 0003V02 S&T 2011	Independent Safety Assessment (ISA)	3	2	0	2011	1932	18/08/2014
150	BMRCL/ISA/ST-0003/Vol.III/2010-11	Independent Safety Assessment (ISA)	3	3	0	2011	1933	18/08/2014
151	BMRCL/AFC-Payments/Samsung/Vol.1 I/2010-11	Samsung / Kalindee Payment	1	2	0	2011	1937	19/08/2014
152	BMRCL/2AFC-DM/AFC-WORKS/ST-0001/Vol-3/2009-10	AFC Works	1	3	0	2011	381	02/07/2014
153	GC 7 CST 2011	FAT REPORT REACH-3/3A/3B Equipments R3/3A/3B	7	1	0	2011	1961	21/08/2014
154	GC 6 CST 2011	FAT REPORT REACH-3/3A/3B Cables R3/3A/3B	6	1	0	2011	1959	21/08/2014
155	BMRCL/01/AFC/2012/Vol.1/1/Bank-R3	Bank - R3	1	1	0	2011	1944	20/08/2014
156	GC 1 CST 2011	DETAILED DESIGN REACH-3/3A/3B	1	1	0	2011	1952	21/08/2014
157	GC 2 CST 2011	DETAILED DESIGN REACH-4/4A	2	1	0	2011	1953	21/08/2014
158	GC 3 CST 2011	DETAILED DESIGN REACH-2	3	1	0	2011	1954	21/08/2014
159	GC 4 CST 2011	DETAILED DESIGN UG1-2	4	1	0	2011	1955	21/08/2014
160	GC 5 CST 2011	DETAILED DESIGN UG 3-4	5	1	0	2011	1956	21/08/2014
161	BMRCL 10 AFC 2011	Supply of contactless smart card	10	1	0	2011	10690	17/08/2016
162	BMRCL 3 S&T 2011	Independent Safety Assisment	3	5	0	2011	10349	08/07/2016
163	BMRCL/01/OPR/Vol.1/2011/Special Instructions	Special Instructions(SR to GR)	5	1	0	2011	3357	10/09/2014

164	BMRCL/01/O&M/Vol.1/2011/Periodical Returns	Periodicals returns on O&M	6	1	0	2011	3358	10/09/2014
165	BMRCL/2S&T-DM-TELECOM-WORKS/ST-0001/Vol-III/2009-10	Telecom Works	1	3	0	2011	3510	19/09/2014
166	BMRCL/01/S&T/Vol.1/2011/Metro Radio	Metro Radio	7	1	0	2011	3361	10/09/2014
167	BMRCL/02/CST/Vol.1/2011/MPO	Top-up of CSC through Mobile Phone Operator (MPO)	2	1	0	2011	3324	08/09/2014
168	BMRCL/01/AFC/Vol.1/2011/CSC	Supply of Contactless Smart Cards	4	1	0	2011	3328	09/09/2014
169	GC 12 CST 2011	DETAILED INTERFACE DOCUMENT	12	4	0	2011	2165	23/08/2014
170	GC 12 CST 2011	DETAILED DESIGN REACH-3/3A/3B	12	2	0	2011	2162	23/08/2014
171	GC 12 CST 2011	O&M MANUALS	12	1	0	2011	1996	21/08/2014
172	GC 13 CST 2011	AS-BUILT DRAWINGS REACH-1	13	1	0	2011	1997	21/08/2014
173	BMRCL/S&T-PAYMENTS/THALES/Vol. II/2010-11	Thales Payment	8	2	0	2011	2035	21/08/2014
174	BMRCL/78/IT/ADMN/2011/OSC	Online Sales of CSCs	78	1	0	2011	2443	27/08/2014
175	BMRCL/01/OPR/2011/Vol.I/SWR	Operations-Station Working Rules	1	1	0	2011	2446	27/08/2014
176	GC 14 CST 2011	AS-BUILT DRAWINGS/ REACH-1	14	1	0	2011	2173	23/08/2014
177	BMRCL/AFC-0003/BMTC Integrated/Vol-II/2010-11	Integrated Metro & BMTC Ticket	4	2	0	2012	2180	25/08/2014
178	BMRCL/13/CST/Vol-I/2012/S&T-PHASE-II	S&T - PHASE-II	13	1	0	2012	2181	25/08/2014
179	BMRCL/S&T-PAYMENTS/THALES/Vol. III/2010-11	Thales Payment	8	3	0	2012	2036	21/08/2014
180	GC 13 CST 2012	SAFETY CERTIFICATES	13	1	0	2012	2170	23/08/2014
181	GC 14 CST 2012	FAT REPORT REACH-3/3A/3B	14	2	0	2012	2167	23/08/2014
182	GC 12 CST 2012	INSTALLATION & TEST REPORT REACH-1	12	1	0	2012	2168	23/08/2014
183	BMRCL/CST/QP/Vol.1/2012	Question Papers	14	1	0	2012	3329	09/09/2014
184	BMRCL/12/CST/2012/Vol.1/IBWS	In-Building Wireless Solution (IBWS)	12	1	0	2012	3325	09/09/2014
185	BMRCL/03/CST/2012/Railtel	RAILTEL	3	1	0	2012	3319	08/09/2014
186	BMRCL/07/CST/2012/COMMON RULES FOR ALL METROS	COMMON RULES FOR ALL METROS	7	1	0	2012	3321	08/09/2014
187	BMRCL/08/CST/Vol.1/2012/IRCA	INDIAN RAILWAY CONFERENCE ASSOCIATION (IRCA)	8	1	0	2012	3322	08/09/2014
188	BMRCL/01/CST/vOL.1/2012/VIDEO CONFERENCE	VIDEO CONFERENCE	1	1	0	2012	3323	08/09/2014
189	BMRCL/02/CST/Vol.2/2012/RDSO	RDSO Concurrence to SEM	2	2	0	2012	3362	10/09/2014
190	BMRCL/02/CST/Vol.1/2012/RDSO	RDSO Concurrence to SEM	2	1	0	2012	3332	09/09/2014
191	BMRCL/2S&T-DM-TELECOM-WORKS/ST-0001/Vol-IV/2009-10	Telecom Works	1	4	0	2012	3511	19/09/2014
192	GC 2 AFC 2012	Samsung SDS volume3	2	1	0	2012	3588	30/10/2014
193	GC 2 AFC 2012	Samsung SDS volume4	2	2	0	2012	3589	30/10/2014
194	BMRCL/04/CST/AFC/Vol.1/2012/SBI Payment	SBI Payment	4	1	0	2012	3364	10/09/2014
195	BMRCL/10/CST/Vol.1.2012/Audit Enquiry	Audit Enquiry	10	1	0	2012	3365	10/09/2014
196	BMRCL/11/CST/Vol.1/2012/TETRA HANDSET	Procurement of TETRA HANDSET	11	1	0	2012	3366	10/09/2014

197	BMRCL/14/CST/Vol.1/2012/DISASTER MANAGEMENT	DISASTER MANAGEMENT	15	1	0	2012	3367	10/09/2014
198	BMRCL/15/CST/Vol.1/2012/Insurance	Insurance	16	1	0	2012	3368	10/09/2014
199	BMRCL/S&T/MISC/2011-12	Miscellaneous correspondence	55	1	0	2012	8569	27/08/2015
200	BMRCL 37 S&T 2012	Deputation Of Telecom Officers to BMRCL	37	1	0	2012	10044	10/06/2016
201	BMRCL 8 CST 2012	Signalling & Telecommunication Vol 1	8	1	0	2012	10678	17/08/2016
202	BMRCL 1 CST 2012	Singal & Telecommunication RDSO Concurrence to SEM	1	1	0	2012	10701	19/08/2016
203	BMRCL 1V02 CST 2012	S&T RDSO/Railway Board Correspondence	1	2	0	2012	10719	22/08/2016
204	BMRCL 4 CST 2012	Automatic Fare Collection 3 AFC Bank (R4 & 4A)	4	1	0	2012	10727	23/08/2016
205	BMRCL 3 CST 2012	Signalling & Telecommunication RAIL TEL	3	1	0	2012	10749	25/08/2016
206	BMRCL 12 S&T 2012	Signalling and Telecommunication 1+ S&T- IBS	12	2	0	2012	10823	06/09/2016
207	BMRCL/09/CST/2012/Vo I.I./BANK-R4 & 4A	BANK - Reach 4 & 4A	9	1	0	2012	1945	20/08/2014
208	GC 1 CST 2012	FAT REPORT REACH-4/4A Cables R4/4A	1	1	0	2012	1962	21/08/2014
209	GC 2 CST 2012	FAT REPORT REACH-4/4A Equipmets R4 /4A	2	1	0	2012	1963	21/08/2014
210	BMRCL/01/CST/2012/C MC	Common Mobility Card -CMC	1	1	0	2012	1938	19/08/2014
211	BMRCL/ISA/ST-0003/Vol.IV/2010-11	Independent Safety Assessment (ISA)	3	3	0	2012	1934	18/08/2014
212	BMRCL/2S&T-DM-SIGNALLING-WORKS/ST-0001/Vol-7/2009-10	Signalling Works	1	7	0	2012	373	02/07/2014
213	BMRCL/2S&T-DM-SIGNALLING-WORKS/ST-0001/Vol-9/2009-10	Signalling Works	1	9	0	2012	374	02/07/2014
214	BMRCL/2S&T-DM-SIGNALLING-WORKS/ST-0001/Vol-8/2009-10	Signalling Works	1	8	0	2012	370	01/07/2014
215	GC 1 AFC 2012	BAIYAPPANAHALLI STATION: IVR,PAT,SAT,ST	1	1	0	2012	2436	27/08/2014
216	GC 1 AFC 2012	INDIRA NAGAR STATION: IVR,PAT,SAT,ST	1	2	0	2012	2437	27/08/2014
217	GC 1 AFC 2012	MG ROAD BLOCK-A STATION: IVR,PAT,SAT,ST	1	3	0	2012	2438	27/08/2014
218	GC 3 CST 2012	INSTALLATION TEST PLAN REACH-3/3A/3B	3	1	0	2012	1967	21/08/2014
219	GC 4 CST 2012	INSTALLATION TEST PLAN REACH-4/4A	4	1	0	2012	1968	21/08/2014
220	GC 5 CST 2012	INSTALLATION TEST REPORT REACH-3/3A/3B	5	1	0	2012	1974	21/08/2014
221	GC 6 CST 2012	INSTALLATION TEST REPORT REACH-4/4A	6	1	0	2012	1975	21/08/2014
222	GC 7 CST 2012	SAT PLAN REACH-3/3A	7	1	0	2012	1985	21/08/2014
223	GC 8 CST 2012	SAT PLAN REACH-2/ 3B/4/4A	8	1	0	2012	1986	21/08/2014
224	GC 10 CST 2012	ITC PLAN REACH-2/ 3B/4/4A	10	1	0	2012	1992	21/08/2014
225	BMRCL/ACQUIRER BANK/AFC-0002/Vol.II/2009-10	Acquirer Bank - Reach -1	2	2	0	2012	1943	20/08/2014
226	GC 9 CST 2012	SAT REPORT REACH-2/ 3B/4/4A	9	1	0	2012	1989	21/08/2014
227	GC 11 CST 2012	ITC REPORT REACH-2/ 3B/4/4A	11	1	0	2012	1995	21/08/2014
228	BMRCL 1V03 CST 2012	S&T RDSO/Railway Board	1	3	0	2012	15006	S&T
229	BMRCL 3V03 S&T 2013	DOT/WPC Licence for TETRA E-153	3	3	0	2013	12770	26/04/2017

230	BMRCL 7 S&T 2013	Phase 2 new lines signalling	7	1	0	2013	13617	30/08/2017
231	BMRCL/S&T-PAYMENTS/ATSA/Vol.IV/2010-11	ATSA Payment	7	4	0	2013	2032	21/08/2014
232	GC 4 CST 2013	INSTALLATION TEST REPORT REACH-2	4	1	0	2013	1976	21/08/2014
233	BMRCL/S&T-PAYMENTS/APII/Vol.V/2010-11	APII Payment	6	5	0	2013	1977	21/08/2014
234	GC 6 CST 2013	PAT REPORT REACH-3/3A	6	1	0	2013	1982	21/08/2014
235	GC 7 CST 2013	PAT REPORT REACH-2/ 3B/4/4A	7	1	0	2013	1983	21/08/2014
236	GC 5 CST 2013	PAT PLAN REACH-2 / 3B / 4/4A	5	1	0	2013	1980	21/08/2014
237	GC 3 CST 2013	INSTALLATION TEST PLAN REACH-2	3	1	0	2013	1969	21/08/2014
238	BMRCL/S&T-PAYMENTS/APII/Vol.IV/2010-11	APII Payment	6	4	0	2013	1973	21/08/2014
239	GC 1 AFC 2013	RE-INSPECTION TEST REPORT: INSTALLATION VERIFICATION TEST (IVR) & SERVICE TRIAL (ST): ALL STATIONS	1	1	0	2013	2439	27/08/2014
240	GC 1 AFC 2013	RE-INSPECTION TEST REPORT: PARTIAL ACCEPTANCE TEST (PAT),SYSTEM ACCEPTANCE TEST (SAT): BAIYAPPANAHALLI,SV ROAD,INDIRA NAGAR	1	2	0	2013	2440	27/08/2014
241	GC 1 AFC 2013	RE-INSPECTION TEST REPORT: PARTIAL ACCEPTANCE TEST (PAT),SYSTEM ACCEPTANCE TEST (SAT): HALASURU,TRINITYM G ROAD BLOCK-A	1	3	0	2013	2441	27/08/2014
242	BMRCL/01/CST/2012/Vo I.II/CMC	Common Mobility Card - CMC	1	2	0	2013	1939	19/08/2014
243	BMRCL/CRS/ST-0004/Vol. II/2010-11	Commissioner of Railway Safety - CRS	4	2	0	2013	1941	20/08/2014
244	GC 1 CST 2013	FAT REPORT REACH-2 Cables R2	1	1	0	2013	1964	21/08/2014
245	GC 2 CST 2013	FAT REPORT REACH-2 Equipments R2	2	1	0	2013	1965	21/08/2014
246	BMRCL 1 S&T 2013	Development of Kengeri Lake	1	3	0	2013	10960	30/09/2016
247	BMRCL/E-153/S&T-DOT-WPC/Vol.IV/2009-10	BBRS	153	4	0	2013	2394	27/08/2014
248	BMRCL/12/CST/2013/RTI	Right to Information Act (RTI)	12	1	0	2013	6408	19/01/2015
249	BMRCL/02/CST/AFC/Vol.1/2013/NCMC Committee	MoUD Committee on NCMC	2	1	0	2013	3369	10/09/2014
250	BMRCL/S&T/O&M/Op./Purple/01/2013/Vol.1/CRS Insp.	CRS Inspection Reach-1 (BYPH-MAGR)	1	1	0	2013	3370	10/09/2014
251	BMRCL/15/CST/Vol.1/2013/Revision of Estimate	Revision of Estimate	15	1	0	2013	3371	10/09/2014
252	GC 2 AFC 2013	Samsung SDS volume5	2	1	0	2013	3590	30/10/2014
253	BMRCL/04/CST/Vol.1/2011/OFC Lease	OFC Lease	4	1	0	2013	3359	10/09/2014
254	BMRCL/05/CST/S&T/2013/Metro Certification	Metro Certification	5	1	0	2013	3331	09/09/2014
255	GC 12 CST 2013	INSTALLATION & TEST REPORT REACH-3/3A/3B	12	2	0	2013	2169	23/08/2014
256	GC 8 CST 2013	TRAINING MANUALS	8	1	0	2013	2171	23/08/2014
257	BMRCL/S&T-PAYMENTS/THALES/Vol.IV/2010-11	Thales Payment	8	4	0	2013	2037	21/08/2014
258	BMRCL/S&T-PAYMENTS/THALES/Vol.V/2010-11	Thales Payment	8	5	0	2013	2038	21/08/2014

259	BMRCL/S&T-PAYMENTS/THALES/Vol, VI/2010-11	Thales Payment	8	6	0	2013	2039	21/08/2014
260	BMRCL/10/CST/Vol.I/2013/Approval of Manuals	Approvals of Manuals	10	1	0	2013	2391	27/08/2014
261	BMRCL/10/CST/Vol.II/2013/Approval of Manuals	Approval of Manuals	10	2	0	2013	2392	27/08/2014
262	BMRCL/03/CST/S&T/2013/CCTV SURVEILLANCE SYSTEM	CCTV Surveillance system for Bangaluru Santhe & Boulevard	3	1	0	2013	2176	23/08/2014
263	BMRCL/01/OPR/2011/Vol.II/SWR	Operations - Station Working Rules	1	2	0	2013	2447	27/08/2014
264	BMRCL/S&T/E-94/Vol-XIV/2008-09	S&T Contract File	94	14	0	2013	2448	27/08/2014
265	BMRCL/03/CST/2011/Vol.II/OPERATIONS	Operations	3	2	0	2013	2444	27/08/2014
266	BMRCL/2AFC-DM/AFC-WORKS/ST-0001/Vol-IV/2009-10	AFC Works	1	4	0	2013	3317	08/09/2014
267	BMRCL/03/CST/2011/Vol.I.III/OPERATIONS	Operations	3	3	0	2014	2445	27/08/2014
268	GC 14 CST 2014	AS-BUILT DRAWINGS/ REACH-3/3A/3B	14	2	0	2014	2174	23/08/2014
269	BMRCL/04/CST/Vol.I/2014/CMRL	Chennai Metro Rail Ltd. (CMRL)	4	1	0	2014	2393	27/08/2014
270	BMRCL/AFC-Payments/Sansung/Vol.3/2010-11	Samsung / Kalindee Payment	1	3	0	2014	3333	09/09/2014
271	BMRCL/02/CST/Vol.3/2012/RDSO	RDSO Concurrence to SEM	2	3	0	2014	3363	10/09/2014
272	BMRCL/02/CST/2014/Announcement in Stations & Trains	Announcement in Stations & Trains	2	1	0	2014	3320	08/09/2014
273	BMRCL/03/CST/Vol.I/2014/Documents to O&M	Documents to O & M	3	1	0	2014	3512	19/09/2014
274	BMRCL/ACQUIRER BANK/AFC-0002/Vol.3/2009-10/	Acquirer Bank	2	3	0	2014	3372	10/09/2014
275	BMRCL/S&T/E-94/Vol-13/2008-09	Signalling Contract File	94	13	0	2014	6394	12/01/2015
276	BMRCL/CMRS/ST-0004/2014	Commissioner of Metro Railway Safety (CMRCS)	4	4	0	2014	9064	05/10/2015
277	BMRCL 16 S&T 2014	S&T.SIGNALLING WORKS.FROM15-08-14 TO 30-11-14	16	1	0	2014	11870	15/12/2016
278	BMRCL 17 S&T 2014	S&T-1.TELECOMING WORK.01-06-14 TO 31-12-14	17	1	0	2014	11871	15/12/2016
279	BMRCL/2S&T-DM-SIGNALLING-WORKS/ST-0001/Vol-11/2009-10	Signalling works	1	11	0	2014	1946	20/08/2014
280	BMRCL/CRS/ST-0004/Vol.III/2010-11	Commissioner of Railway Safety - CRS	4	3	0	2014	1942	20/08/2014
281	BMRCL/ISA/ST-0003/Vol.V/2010-11	Independent Safety Assessment (ISA)	3	5	0	2014	1935	18/08/2014
282	BMRCL/2S&T-DM-SIGNALLING-WORKS/ST-0001/Vol-10/2009-10	Signalling Works	1	10	0	2014	1842	18/08/2014
283	BMRCL/ST-0002/STAFF/Vol-II/2009-10	STAFF	2	2	0	2014	1856	18/08/2014

284	BMRCL/2S&T-DM-SIGNALLING-WORKS/ST-0001/Vol-6/2009-10	Signaling Works	1	6	0	2014	372	02/07/2014
285	BMRCL/2AFC-DM/AFC-WORKS/ST-0001/Vol-2/2009-10	AFC Works	1	2	0	2014	386	03/07/2014
286	BMRCL/S&T-PAYMENTS/ATSA/Vol.V/2010-11	ATSA Payment	7	5	0	2014	2033	21/08/2014
287	GC 1 CST 2014	SAT REPORT REACH-3/3A	1	1	0	2014	1988	21/08/2014
288	BMRCL/01/OPR/2011/Vol.III/SWR	Operations - Station Working Rules	1	3	0	2014	14026	28/10/2017
289	BMRCL 1 CST 2015	Provision of POS terminals at TOMs/TVMs	1	1	1	2015	13625	31/08/2017
290	BMRCL 133V09 S&T 2015	Signalling & Telecommunication AFC contract	133	10	0	2015	13423	08/08/2017
291	BMRCL 133V19 S&T 2015	AFC Contract	133	19	0	2015	13071	23/06/2017
292	BMRCL 6V04 S&T 2015	Samsung Payments	6	4	0	2015	12394	06/03/2017
293	BMRCL 0002 CST 2015	Telecom Works Vol-V	2	1	0	2015	9082	06/10/2015
294	BMRCL 0003 S&T 2015	Request for Proposal for Electric Prepaid Payment Instrument (PPI) Issuer for BMRCL Automatic Fare Collection and (AFC) System RPS Number- 1-AFC-PPI Dated	3	1	0	2015	9040	30/09/2015
295	BMRCL 2 S&T 2015	Infrastruture Provider Category -1 (IP-1)	2	2	0	2015	10320	06/07/2016
296	BMRCL 3 CST 2015	Metro Mitro Mobile APP C-DAC	3	1	0	2015	10536	29/07/2016
297	BMRCL 0002 S&T 2015	Infrastructure Provider Category-1 Registration	2	1	0	2015	6548	22/05/2015
298	BMRCL 0012 CST 2015	Signalling & Telecommunication	1	1	0	2015	8479	17/08/2015
299	BMRCL 0002 AFC 2015	Phase 2,Reach 6	2	1	0	2015	9243	27/11/2015
300	BMRCL 0004 S&T 2015	Commissioner of Metro Railway Safety (CMRS)	4	5	0	2015	9273	05/12/2015
301	BMRCL 5 S&T 2015	Signalling Customs	5	1	0	2015	9431	03/02/2016
302	BMRCL 0001 AFC 2015	C-DAC	1	1	0	2015	6391	09/01/2015
303	BMRCL 0001 S&T 2016	Signalling and Telecommunication	1	1	0	2016	9439	05/02/2016
304	BMRCL 0002 S&T 2016	Signalling and Telecommunication AFC Customs	2	1	0	2016	9440	05/02/2016
305	BMRCL 0003 S&T 2016	SandT Contract	3	1	0	2016	9458	16/02/2016
306	BMRCL 0004 S&T 2016	BMRCL Telephone	4	1	0	2016	9464	18/02/2016
307	BMRCL 0005 S&T 2016	AFC General Correspondence with MoUD	5	1	0	2016	9524	08/03/2016
308	BMRCL 0006 S&T 2016	DLP Supports	6	1	0	2016	9633	18/04/2016
309	BMRCL 0001 CST 2016	Vehicle Repair	1	1	0	2016	9651	27/04/2016
310	BMRCL 0007 S&T 2016	Alstom Correspondences	7	1	0	2016	9710	14/05/2016
311	BMRCL 0008 S&T 2016	S&T Milestone Certificates	8	1	0	2016	9778	25/05/2016
312	BMRCL 0014 S&T 2016	Milestone Certificate (Signalling)	14	1	0	2016	10627	09/08/2016
313	BMRCL 0002 CST 2016	IBS Payment	2	1	0	2016	10633	09/08/2016
314	BMRCL 0003 CST 2016	IBS Works vol 1	3	1	0	2016	10634	09/08/2016
315	BMRCL 0012 S&T 2016	S&T IBS Voll 2	12	1	0	2016	10472	21/07/2016
316	BMRCL 0013 S&T 2016	Indo german joint research project in civil security	13	1	0	2016	10522	27/07/2016
317	BMRCL 0010 S&T 2016	Thales Payment Part file	10	1	0	2016	10120	16/06/2016
318	BMRCL 0011 S&T 2016	1 Alstom Transport India Limited 2 Alstom Transport SA 3 Thales Portugal S A	11	1	0	2016	10160	21/06/2016
319	BMRCL 0009 S&T 2016	ISA Correspondence	9	1	0	2016	9939	06/06/2016
320	BMRCL 0009 CST 2016	DLP Minutes of Meeting (Signalling)	9	1	0	2016	11927	23/12/2016
321	BMRCL 1 S&T 2016	DOT WPC License for BBRS	1	5	0	2016	11934	24/12/2016
322	BMRCL 4 S&T 2016	Commissioner of Metro Rail safety Vol VI	4	6	0	2016	12085	18/01/2017
323	BMRCL 24V07 S&T 2016	S&T Payments April Vol 7	24	7	0	2016	12305	17/02/2017
324	BMRCL 0022 S&T 2016	Third Party Enquiry on 2S&T-DM Contract issues	22	1	0	2016	11546	17/11/2016

325	BMRCL 0023 S&T 2016	Telecom document Review 2016-17	23	1	0	2016	11682	02/12/2016
326	BMRCL 0019 S&T 2016	Leasing Out of Parapet Space on Vaiduct	19	1	0	2016	11095	15/10/2016
327	BMRCL 0020 S&T 2016	DLP Telecom	20	1	0	2016	11247	21/10/2016
328	BMRCL 0006 CST 2016	Phase -2 Extension Telecom	6	1	0	2016	11249	21/10/2016
329	BMRCL 0021 S&T 2016	New Line-K R Puram to Silk Board	21	1	0	2016	11256	22/10/2016
330	BMRCL 0007 CST 2016	Phase II Extension Signalling	7	1	0	2016	11266	24/10/2016
331	BMRCL 0008 CST 2016	Employer Varaiation vol-1	8	1	0	2016	11267	24/10/2016
332	BMRCL 0004 CST 2016	Tetra Handset	4	1	0	2016	10696	18/08/2016
333	BMRCL 0015 S&T 2016	PHASE-II AFC SYSTEM (EXTENSION AND NEW LINE)	15	1	0	2016	10850	12/09/2016
334	BMRCL 0016 S&T 2016	Internal Note	16	1	0	2016	10879	16/09/2016
335	BMRCL 0017 S&T 2016	Phase-II New Lines (Telecom)	17	1	0	2016	10899	19/09/2016
336	BMRCL 0005 CST 2016	1 S&T-IBS	5	1	0	2016	10949	28/09/2016
337	BMRCL 0018 S&T 2016	Signalling and Telecommunication Contract	18	1	0	2016	10959	30/09/2016
338	BMRCL 18V06 S&T 2016	Dot/Wpc Licence For Tetra	18	6	0	2016	12816	10/05/2017
339	BMRCL 3V06 S&T 2016	Independent Safety Assisment	3	6	0	2016	12386	03/03/2017
340	BMRCL 8 S&T 2016	S&T Milestone Certificates	8	2	0	2016	12393	06/03/2017
341	BMRCL S&T 2016	S &T milestone Certificates 0008 VOL-1	0	1	0	2016	12916	26/05/2017
342	BMRCL 0006 S&T 2017	Internship Programme	6	1	0	2017	12950	02/06/2017
343	BMRCL 0007 S&T 2017	Weekly Progress Review Meeting-Phase 2	7	1	0	2017	13075	24/06/2017
344	BMRCL 0008 S&T 2017	Phase-2 Cost Estimation	8	1	0	2017	13120	01/07/2017
345	BMRCL/2 AFC-DM-WORKS/AFC-0001/Vol-VI/2017-18	AFC Works	1	6	0	2017	12446	09/03/2017
346	BMRCL 0002 AFC 2017	AFC Milestone Approval	2	1	0	2017	12600	04/04/2017
347	BMRCL 0003 S&T 2017	Signalling & Telecommunication Interna note	3	1	0	2017	12670	11/04/2017
348	BMRCL 0004 S&T 2017	IBS Payments	4	1	0	2017	12704	12/04/2017
349	BMRCL 0005 S&T 2017	Printing of SWO	5	1	0	2017	12747	21/04/2017
350	BMRCL 0014 S&T 2017	Platform Screen Door	14	1	0	2017	13434	09/08/2017
351	BMRCL 0015 S&T 2017	Airport Link Metro Corridor (Telecom)	15	1	0	2017	13518	18/08/2017
352	BMRCL 0016 S&T 2017	Airport Link Metro Corridor (AFC)	16	1	0	2017	13519	18/08/2017
353	BMRCL 0009 S&T 2017	New Line (Reach 5 & 6)-Signalling	9	1	0	2017	13199	10/07/2017
354	BMRCL 0010 S&T 2017	New Line (Reach 5)-Signalling	10	1	0	2017	13208	11/07/2017
355	BMRCL 0011 S&T 2017	New Line (Reach 6)-Signalling	11	1	0	2017	13209	11/07/2017
356	BMRCL 0004V07 S&T 2017	Commissioner of Metro Railway Safety (CMRS)	4	7	0	2017	13279	22/07/2017
357	BMRCL 1 S&T 2017	S&T RDSO/Railway Board Correspondence	1	3	0	2017	13285	22/07/2017
358	BMRCL 0003 AFC 2017	Proof of Concept for Mobile Ticketing	3	1	0	2017	13656	06/09/2017
359	BMRCL 0002 CST 2017	REP for Selecting PPI Issuer/Bank fro BMRCL AFC System	2	1	0	2017	13673	07/09/2017
360	BMRCL 0001 CST 2017	APIL Payments vol 8	1	1	0	2017	13622	31/08/2017
361	BMRCL 0012 S&T 2017	Weekly Review Meeting with Alstom	12	1	0	2017	13292	24/07/2017
362	BMRCL 0013 S&T 2017	Airport Link Metro Corridor	13	1	0	2017	13397	04/08/2017
363	BMRCL 3V03 CST 2017	S&T Milestone Certificates	3	3	0	2017	14377	21/11/2017
364	BMRCL/2 S&T-DM/TELECOM-WORKS/ST-0001/Vol-6/2017	Telecom Works	1	6	0	2017	14385	22/11/2017
365	BMRCL 1V05 AFC 2017	AFC Payments	1	5	0	2017	13961	14/10/2017
366	BMRCL 0003 CST 2017	Telecom Works for Phase-II	3	1	0	2017	13965	17/10/2017
367	BMRCL/03/CST/Vol-II/2017	Phase II Extension Signalling	3	2	0	2017	14498	28/11/2017
368	BMRCL/ST-002/STAFF/VOL.2/2016-17	STAFF FILE	2	2	0	2017	14606	06/12/2017
369	BMRCL 0002 S&T 2017	Tender for Leasing of Spare Fiber	2	1	0	2017	12335	23/02/2017
370	BMRCL 0001 AFC 2017	AFC Phase-I Documents Approval	1	1	0	2017	12105	20/01/2017
371	BMRCL 0001 S&T 2017	Delegation of Powers	1	1	0	2017	12147	28/01/2017

